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ESTIMATE RUN 12/27/2000

ESTIMATE SUMMARY 15:33:33

CONTID: C13057         ESTIMATE NO: 0005 FINL 1999

PCN: 13057-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CREEDE NORTH PERCENT TIME:

PROJECT NO: STA 149A-018                  

CREEDE NORTH

NAME OF ROAD: SH 149

PROJECT COUNTIES: MINERAL

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 12/27/2000 DATE TIME STARTED 06/26/2000

BOX 61 DATE LET 01/27/2000 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 01/28/2000 DATE TIME STOPPED 09/20/2000

 DATE CONTRACT EXECUTED 02/17/2000 DATE ACCEPTED 09/20/2000

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 06/26/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,895,936.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,788,822.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,788.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.77

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

2,788.82

$

$

$

$

2,895,936.60

0.00

2,895,936.60

0.00

2,895,936.60

0.00

0.00

2,895,936.60

0.00

AMOUNT DUE 2,895,936.60 2,788.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,788.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

52.5 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 13057-BID    ESTIMATE RUN 12/27/2000

PROJECT: STA 149A-018                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0002 REM ASPHALT MAT (PLANING) 4,370.000

0.000

202-00240  
 

4,370.000

SY  

2.67000 11,667.904,370.000

0.00

0005 *REMOVAL OF GUARDRAIL TYPE 3 5,030.000

0.000

202-01130  
 

5,030.000

LF  

3.90000 19,617.005,030.000

0.00

0010 *REMOVAL OF END ANCHORAGE 18.000

0.000

202-01300  
 

18.000

EACH

90.00000 1,620.0018.000

0.00

0015 ROLLING 15.000

0.000

203-01140  
 

15.000

HOUR

55.00000 825.0015.000

0.00

0020 BLADING 42.000

0.000

203-01500  
 

42.000

HOUR

70.00000 2,940.0042.000

0.00

0025 COMBINATION LOADER 39.000

0.000

203-01594  
 

39.000

HOUR

65.00000 2,535.0039.000

0.00

0030 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

65.00000 0.000.000

0.00

0035 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

0.000

LF  

3.65000 0.000.000

0.00

0040 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

10.00000 0.000.000

0.00

0041 ABC (CL 6) 400.000

0.000

304-06007  
 

400.000

CY  

15.60000 6,240.00400.000

0.00

0045 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

0.000

TON 

10.50000 0.000.000

0.00
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PCN: 13057-BID    ESTIMATE RUN 12/27/2000

PROJECT: STA 149A-018                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0046 ABC (SPEC) 8,495.000

0.000

304-09000  
 

8,495.000

CY  

16.38000 139,148.108,495.000

0.00

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 404.980

0.000

403-00720  
 

404.980

TON 

80.00000 32,398.40404.980

0.00

0055 *HOT BITUMINOUS PAVEMENT (GRADING SX)(ASPHALT) (76)(PG
58-34 

46,279.910

0.000

403-32455  
 

46,279.910

TON 

41.59000 1,924,781.4646,279.910

0.00

0060 *HEATING AND SCARIFYING TREATMENT 285,889.000

0.000

405-00000  
 

285,889.000

SY  

1.14000 325,913.46285,889.000

0.00

0065 EMULSIFIED ASPHALT (SLOW-SETTING) 12,268.000

0.000

411-10255  
 

12,268.000

GAL 

0.75000 9,201.0012,268.000

0.00

0070 *ASPHALT REJUVENATING AGENT 10,346.000

0.000

411-90010  
 

10,346.000

GAL 

1.45000 15,001.7010,346.000

0.00

0072 WATERPROOFING (MEMBRANE) 1,186.000

0.000

515-00120  
 

1,186.000

SY  

15.00000 17,790.001,186.000

0.00

0075 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,488.000

0.000

606-00301  
 

4,488.000

LF  

12.55000 56,324.404,488.000

0.00

0080 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 13.000

0.000

606-02001  
 

13.000

EACH

1,265.00000 16,445.0013.000

0.00

0085 *END ANCHORAGE (NONFLARED) 5.000

0.000

606-02003  
 

5.000

EACH

1,430.00000 7,150.005.000

0.00

0090 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

84,811.76000 84,811.761.000

0.00
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PCN: 13057-BID    ESTIMATE RUN 12/27/2000

PROJECT: STA 149A-018                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0091 MOBILIZATION (W/O AUTOPAY) 1.000

0.000

626-00100  
 

1.000

L S 

10,500.00000 10,500.001.000

0.00

0095 *PAVEMENT MARKING PAINT 2,130.000

0.000

627-00001  
 

2,130.000

GAL 

14.00000 29,820.002,130.000

0.00

0100 *FLAGGING 3,639.500

0.000

630-00000  
 

3,639.500

HOUR

20.50000 74,609.753,639.500

0.00

0105 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

0.000

HOUR

32.00000 0.000.000

0.00

0110 *TRAFFIC CONTROL SUPERVISOR 51.000

0.000

630-00002  
 

51.000

DAY 

360.00000 18,360.0051.000

0.00

0115 *TRAFFIC CONTROL INSPECTION 20.000

0.000

630-00007  
 

20.000

DAY 

100.00000 2,000.0020.000

0.00

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000

0.000

630-80341  
 

16.000

EACH

60.00000 960.0016.000

0.00

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000

0.000

630-80342  
 

72.000

EACH

90.00000 6,480.0072.000

0.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000

0.000

630-80343  
 

12.000

EACH

110.00000 1,320.0012.000

0.00

0135 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

0.000

EACH

10,000.00000 0.000.000

0.00

0140 *DRUM CHANNELIZING DEVICE 23.000

0.000

630-80360  
 

23.000

EACH

70.00000 1,610.0023.000

0.00
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PCN: 13057-BID    ESTIMATE RUN 12/27/2000

PROJECT: STA 149A-018                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0145 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000

0.000

630-80363  
 

2.000

EACH

85.00000 170.002.000

0.00

0150 *TRAFFIC CONE 200.000

0.000

630-80380  
 

200.000

EACH

8.00000 1,600.00200.000

0.00

0155 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

0.000

L S 

4,000.00000 0.000.000

0.00

0160 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000

0.000

630-80560  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0165 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0170 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 28,731.400

0.000

700-70012  
 

28,731.400

F A 

1.00000 28,731.4028,731.400

0.00

0175 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A ON-THE-JOB TRAINEE 272.800

0.000

700-70023  
 

272.800

F A 

1.00000 272.80272.800

0.00

0185 F/A QUALITY INCENTIVE PAYMENT 30,092.470

0.000

700-70025  
 

30,092.470

F A 

1.00000 30,092.4730,092.470

0.00

0190 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,884,936.600.002,884,936.60CURRENT AMT0200 $ $ $
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PCN: 13057-BID    ESTIMATE RUN 12/27/2000

PROJECT: STA 149A-018                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:33

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0200 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0205 FIELD LABORATORY (STATE FURNISHED) 0.000

0.000

620-00015  
 

0.000

EACH

5,000.00000 0.000.000

0.00

0210 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 11,000.000.0011,000.00CURRENT AMT0400 $ $ $

$ 2,895,936.600.00$2,895,936.60$CURRENT AMTPROJECT TOTAL


